
ID Task 

Mode

Task Name Duration Start Finish

1 Yaroslav Dzyubenko

2 03/04/2016 EET-255

3

4 Reasech 5 days Mon 2/1/16 Fri 2/5/16

5 Buying your components7 days Tue 2/9/16 Wed 2/17/16

6 Prepare your case 1 day Thu 2/18/16 Thu 2/18/16

7 Install components on motherboard1 day Sun 2/21/16 Sun 2/21/16

8 Install Motherboard into case1 day Wed 2/24/16 Wed 2/24/16

9 Connect System Wires1 day Fri 2/26/16 Fri 2/26/16

10 Install Video Card(s) 1 day Sun 2/28/16 Sun 2/28/16

11 Connect Power Supply1 day Tue 3/1/16 Tue 3/1/16

12 Boot System (Install Operating System / Drivers)1 day Thu 3/3/16 Thu 3/3/16
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Project: My Chart

Date: Fri 3/4/16


